
Capital Improvements – Planning and 
Implementation 

 
101 General Fund 

56700 Parks & Recreation 

 

171 Capital Fund 

REC – Recreation 

 

SPSC – Swan Pond Sports Complex  

 

Caney Creek Area 
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Roane County Parks and Recreation Executive Summary Organization

Advisory Committee

ES 17B-April 2013 
meeting agenda

SR Committee

Implementation

Vision

ES 17 -RC Rec Plan 8/11
ES 17A -5 yr Rec plan

Global inventory.xls
ES 17B -Capital plan

Landfill

ES 21 -Proposed Rec use of 
closed landfill cell 11/11 

Caney Creek  

ES 17D -Large Animal 
crossing

Swan Pond

ES 20 -Swan Pond revitalization, 
TVA, 8/11

ES 20A -SPSC progress report 3/13
ES 20B -SPSC progressreport 5/13
ES 20C -SPSC  progress report 8/13
ES 20D -SPSC progress report 11/11/13 

Riley Creek  

Emory Gap 

Roane County Park

ES 17C -Fundraising Franchise
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Roane County Parks and Recreation Executive Summary Organization

Advisory Committee

ES 17B - April 2013 
meeting agenda

SR Committee

Implementation

Vision

ES 17 - RC Rec Plan 8/11
ES 17A - 5 yr Rec plan
Global inventory.xls

ES 17B - Agenda 4/13
ES 17E - Capital plan

Landfill

ES 21 - Proposed Rec use of 
closed landfill cell 11/11 

Caney Creek  

ES 17D - Large Animal 
crossing

Swan Pond

ES 20 - Swan Pond revitalization, 
TVA, 8/11

ES 20A - SPSC progress report 
3/13

ES 20B - SPSC progress report 
5/13

ES 20C - SPSC  progress report 

Riley Creek  

Emory Gap 

Roane County Park

ES 17C - Fundraising Franchise



 
101 General Fund 
 Riley Creek  - Infrastructure improvements 

 
 
171 General Capital Projects  REC 
 Roane County Park – Inclusive Playground 
 Roane County Park – Shelter 1 replacement 
 Roane County Park – Splash Pad enhancement 

 
Swan Pond Sports Complex 
 
Caney Creek Equestrienne Area 
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1. Analyze 2013 revenue and operating 
cost 
 

2. Determine the amount to be invested in 
improvements to maintain zero sum 
operation 
 

3. Identify prioritized list of improvements 
 

4. Execute the list  
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1. Improve several campsites to provide year-round water, 
sewer 
 

2. Improve access to 2-3 more sites to allow/approach ADA 
compliance 
 

3. Paving improvements – after water sewer improvements 
 

4. Erosion improvements – avoid gravel wash-out 
 

5. Picnic Area swim beach erosion 
 

6. Group event shelter  
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Area of 
interest 
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S19,20,21,22  
Potential New 

ADA sites 

S14-22 
Potential  

Year-round 

New 
water 

header 

New 
sewage 
header 

to 
existing 

tank 

Rough in  
crossing 
prior to 
paving 

One approach – concentrate on inner 
sites, rough in road crossing prior to 

paving 

Existing 
tank 
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S19,20,21,22  
Potential New 

ADA sites 

S1 -7, 17, 18 
Potential  

Year-round 

New 
water 

header 

New 
sewage 
header 

to 
existing 

tank 

Another approach 
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Isolated heavy 
erosion, typical of 
several locations 
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                                                                                         Pair of Storm Shelters 

 
Floating dock at Boat Launch 
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Parks and Rec Management providing oversight 

 

 Roane County Park – Inclusive Playground 

 Roane County Park – Shelter 1 replacement 

 Roane County Park – Splash Pad enhancement 

 

Executive Summary 17E 1/8/2014 12 



 Replace existing playground with an inclusive play structure ($100,000)   

 (724-REC-PLAYG)  

 Partially funded from LPRN Grant ($50,000).  

 Targeting $15,000 in forced-match from community and park personnel 
contribution 

 Timing – targeting 3/1/14 

 

 

Marginally 
Inclusive, aging and 
obsolete equipment 
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• Replace existing shelter (roof failed code inspection) 
• Timing – targeting 3/1/14 
• Funded through capital budget ($60,000) 
 724-REC-SHLT1 Failing 

Structure 

More attractive 
design, sound 

structure 
Executive Summary 17E 1/8/2014 15 



• Address erosion and ground cover by grading and 
planting 

• Add water feature to improve play value 
• Timing 5/1/14 
• Funded through capital budget ($60,000) 
 724-REC-SPLSH 

Erosion 

Provisions in 
original design 

allow for 
expansion 
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Item Quantity Units Unit Cost Total 

Remove/dispose of top 4" of gravel/soil 171 CY $8.00 $1,368.89 

Import and spread 6" topsoil 259 CY $10.00 $2,592.59 

Fine grade 14,000 SF $0.05 $700.00 

Irrigation system 1 EA $5,000.00 $5,000.00 

Install hybrid bermuda sod 14,000 SF $0.60 $8,400.00 

   

Total $18,061.48 
 



Projects under consideration 

 Cottage improvements 

 Road widening 

 Walking path around new playground 
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See ES 20D for more detail 

Expecting to start programming Spring 2015 
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                                                                                                          Estimated cost to replace –  

 

 

 

 

 

    Estimate
d costs in 
$K 

Removal 
of 
Structure 9 

Pr
ef
ab 

Pedestria
n 
Steadfast 

18
8 

Traffi
c 
Stead
fast 

21
3 

Stick 
built 

Standard 
Construc
tion 

Pedes
trian 

15
9 

Tr
aff
ic 

15
2 

Barge Waggoner Sumner & Cannon, Inc.   
10133 Sherrill Boulevard, Suite 200 
Knoxville, Tennessee  37932 
 

Estimated costs in $K

Removal of Structure 9

Prefab

Pedestrian Steadfast 188

Traffic Steadfast 213

Stick built

Standard Construction

Pedestrian 152

Traffic 159

Condition: 
poor 
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Authorized 
by TVA in 

1964 

19 



Bridge 
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 If you want to have operational content 
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 Possible P and R budget decrease???? 

 Improved signage  

 Park Host/Hostess policy in effect for major 
events 

 Cottage use policy established 

 Community Fund raising initiative established 
(but not used!!!!) 

 Streamlined operations – lost the paddle boats 

 Renewed partnership with Master Gardeners 
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